

**Palo Alto High School
Facilities Steering Committee
Agenda**

September 8, 2010
3:30 pm to 5:00 pm
Library, ERC Room

- | | |
|---|--------------------|
| 1. Projects Status | Action |
| a. Master Plan Project List Approval | |
| b. Classroom Allocation | |
| c. Next Steps | |
| 2. Theater Project | Information |
| a. Schematic Design Progress | |
| b. Schedule & CTE Grant Status | |
| c. Next Steps | |
| 3. Construction Update (Gilbane) | Information |
| a. Relocatables Project | |
| b. Multi Purpose Field Project | |
| c. Media Center/Classroom Building | |
| 4. Next Meetings | Information |
| a. FSC - Oct. 6, 2010 | |
| b. Theater Meeting - Thurs. Sept.23, 2010, 3:30PM | |
| c. Landscape Subcommittee Meeting- Sept. 21, 2010, 3:30PM | |
| 5. Public Comments | |